PROJECT REPRESENTATIVE’S DAILY REPORT Pg. 1
Report No. 020
Date: 2014-09-15

Day: Monday
Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jeff Barnes
Contractor: G.V.W,, Inc.
Weather: 7:30 am: cloudy Noon: some clouds 3:00 pm: partly cloudy
Temperature: 7:30 am: 40° Noon: 59° 3:00 pm: 62°
Superintendent: Vinnie Bomal
PERSONNEL Spec
COUNT Section Contractor Trade Foreman  Journeymen Helpers Total
General Div. 06 Carpentry 1 0 5 6
Contractor: Div. 04 Gvw Masonry 0 0 0 0
09 90 00 Painting 1 0 1 2
Subcontractors: A & J Demo Asbestos
020800 Services Abatement 0 0 0 0
26 00 00 Griffin Electric Electrician 0 0 0 0
Lapan
220000 Mechanical Plumber 0 0 0 0
2 0 6 8
Total:

DAILY REPORT

Activities Today:
1) GVW s in the process of demolishing the inside face of the exterior basement walls and other debris from the basement.
2) GVW started scraping and prepping the cupola.
3) GVW removed the radiators from the lobby.

Copiesto:  Richard Montuori, Town of Tewksbury
Ed Johnson, Town of Tewksbury
Steve Sadwick, Town of Tewksbury
Wayne Lawson, CBI
Jenne dos Santos, CBI
Kaffee Kang, Kang Architects




PHOTO INDEX

Photo showing interior demolition of the
basement walls.

Photo showing interior demolition of basement.

Photo of interior demolition of basement.

2014/09/15

Photo showing radiators removed from lobby.




Photo showing painters scraping the cupola.

2014/09/15

Photo showing work on the cupola.

Photo showing extent of work on cupola after
first day.




